CONTI D: C19376

PCN. 19376-BI D

240 WORK DAYS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0001

COFRS REPCRTI NG CATEGCRY: 6

CONTRACT DESCRI PTI ON\:

VARI OQUS LOCATIONS I N

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:

REG ON 1

FSAR600- 432
EXIT RAMP OVERHEAD SI GNI NG
006G

DENVER
JEFFERSON, REG ON 1

| NTERFACE COVMUNI CATI ONS COVPANY

4909 NAUTI LUS COURT

BOULDER

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI MB:

NORTH, SU TE 201

80301

$ 2,002, 506. 37 PARTI Cl PATI NG

©

1, 885, 660. 74 NON- PARTI Cl PATI NG
14.52% TOTAL EARNI NGS

$ 1,711,677.51 STOCKPI LED MATERI ALS

GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED

NET EARN NGS

LI QUI DATED DANVAGES

AUTOPAY ADJUSTMENT

AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TIME CHARGED: 19.0 DAYS

PERCENT TI ME: 7.92

ARAPAHCE, REG ON 1
OTHERS

PAY PERI CD ENDI NG 10/ 03/ 2014
DATE LET 06/ 26/ 2014
DATE AWARDED 07/17/ 2014
DATE CONTRACT EXECUTED 07/ 28/ 2014
DATE NOTI CE TO PROCEED 09/ 08/ 2014

$ 290, 828.
0.
290, 828.

$ 290, 828. 86

0. 00

290, 828. 86
0. 00

290, 828. 86
-6, 168. 54
0.00

284, 660. 32
0.00

0. 00

284, 660. 32

ORI G TI ME ALLOW

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1

ESTI MATE RUN 10/ 07/ 2014

13:29: 38

240 WORK DAYS

DATE TI ME STARTED 09/ 08/2014

DATE WORK BEGAN

DATE TI ME STOPPED

DATE ACCEPTED

0.
290, 828.
-6, 168.
0.

284, 660.
0.

0.

284, 660.

86
00
86
00
86

54
00

09/ 08/ 2014



CONTI D C19376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19376- BI D ESTI MATE RUN 10/ 07/ 2014
PRQJECT: FSARG00- 432 ESTI MATE NO 0001 13: 29: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 265. 000 0. 000
SF 0. 000 0. 00
10. 97000 0. 000 0. 00
0010 202-00810 Renoval of Ground Sign 13. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0015 202- 00821 Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0020 203-01597 *Pot hol i ng 200. 000 0. 000
HOUR 10. 500 11. 66
1.11000 10. 500 11. 66
0025 208-00002 *Erosion Log (12 Inch) 250. 000 0. 000
LF 250. 000 952. 50
3.81000 250. 000 952. 50
0030 208-00035  *Aggregate Bag 1, 643. 000 0. 000
LF 1, 643. 000 6, 046. 24
3. 68000 1, 643. 000 6, 046. 24
0035 208- 00045 *Concrete Washout Structure 5. 000 0. 000
EACH 2.000 556. 00
278. 00000 2.000 556. 00
0040 208- 00051 StormDrain Inlet Protection (Type 1) 10. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 20. 000 680. 00
34. 00000 20. 000 680. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 0. 000
HOUR 6. 500 429. 00
66. 00000 6. 500 429. 00
0055 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00

34. 00000 0. 000 0. 00



CONTI D C19376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19376- BI D ESTI MATE RUN 10/ 07/ 2014
PRQIECT: FSAR600- 432 ESTI MATE NO 0001 13:29: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00205 *Erosi on Control Supervisor 1, 250. 000 0. 000
HOUR 20. 550 439. 77
21. 40000 20. 550 439.77
0065 210-00815 Reset Sign Panel 14. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0070 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0075 213-00002 *Mil ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0080 213-00061 *Mul ch Tacki fier 75. 000 0. 000
LB 0. 000 0. 00
10. 70000 0. 000 0. 00
0085 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 140. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0090 503-00042 *Drilled Caisson (42 Inch) 19. 000 0. 000
LF 18. 840 8,779. 44
466. 00000 18. 840 8,779. 44
0095 503-00048 *Drilled Caisson (48 Inch) 128. 830 0. 000
LF 128. 830 55, 783. 39
433. 00000 128. 830 55, 783. 39
0100 503-00054 *Drilled Caisson (54 Inch) 642. 000 0. 000
LF 150. 760 77,038. 36
511. 00000 150. 760 77,038. 36
0105 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 11. 000 0. 000
CY 0. 000 0. 00
1, 124. 00000 0. 000 0. 00
0110 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 900. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00



CONTI D C19376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19376-BI D ESTI MATE RUN 10/ 07/ 2014
PRQJECT: FSARG00- 432 ESTI MATE NO 0001 13:29: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 606-01340 *End Anchorage Type 3D 16. 000 0. 000
EACH 0. 000 0. 00
791. 00000 0. 000 0.00
0120 606- 02003 *End Anchor age (Nonfl ared) 16. 000 0. 000
EACH 0. 000 0. 00
2,272. 00000 0. 000 0. 00
0125 607-11525 *Fence (Plastic) 1, 762. 000 0. 000
LF 1, 762. 000 5, 286. 00
3. 00000 1, 762. 000 5, 286. 00
0130 613-01200 2 Inch Eectrical Conduit (Plastic) 590. 000 0. 000
LF 80. 000 787. 20
9. 84000 80. 000 787. 20
0135 613-07011 Pull Box (11"x18"x12") 33. 000 0. 000
EACH 8. 000 3, 168. 00
396. 00000 8. 000 3, 168. 00
0140 614-00011 Sign Panel (Qass I) 217.000 0. 000
SF 0. 000 0. 00
28. 41000 0. 000 0. 00
0145 614-00012 Sign Panel (Cass I1) 83. 000 0. 000
SF 0. 000 0. 00
31. 79000 0. 000 0. 00
0150 614-00013 Sign Panel (Cass Il1) 6, 456. 000 0. 000
SF 0. 000 0. 00
18. 75000 0. 000 0. 00
0155 614-31600 Monot ube Overhead Sign Cantilever (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
22, 209. 00000 0. 000 0. 00
0160 614-41600 Monot ube Overhead Sign Bridge (16 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
40, 190. 00000 0. 000 0. 00
0165 614-41800 Monot ube Over head Sign Bridge (18 Inch Dianmeter) 6. 000 0. 000
EACH 0. 000 0. 00
46, 407. 00000 0. 000 0. 00



CONTI D C19376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19376- BI D ESTI MATE RUN 10/ 07/ 2014
PRQJECT: FSARG00- 432 ESTI MATE NO 0001 13: 29: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-42000 Monot ube Overhead Sign Bridge (20 Inch Dianeter) 4. 000 0. 000
EACH 0. 000 0. 00
52, 345. 00000 0. 000 0. 00
0175 614-42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
57, 451. 00000 0. 000 0. 00
0180 614-82010 Traffic Signal Pole Steel (1 Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
10, 673. 00000 0. 000 0. 00
0185 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 16, 532. 00
16, 532. 00000 1. 000 16, 532. 00
0190 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.471 85, 210. 97
180, 915. 00000 0.471 85, 210. 97
0195 626- 01000 Public Information Services 1. 000 0. 000
LS 1. 000 18, 725. 00
18, 725. 00000 1. 000 18, 725. 00
0200 627-30205 Ther nopl astic Pavenment Marki ng (Wrd- Synbol) 265. 000 0. 000
SF 0. 000 0. 00
31. 03000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 800. 000 0. 000
HOUR 115. 500 2,224.53
19. 26000 115. 500 2,224.53
0210 630- 00003 *Uni formed Traffic Control 200. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0215 630- 00006 *Uni formed Traffic Control (Vehicle) 200. 000 0. 000
HOUR 0. 000 0. 00
5. 35000 0. 000 0. 00
0220 630- 00007 *Traffic Control Inspection 100. 000 0. 000
DAY 0. 000 0. 00

321. 00000 0. 000 0. 00



CONTI D C19376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19376-BI D ESTI MATE RUN 10/ 07/ 2014
PRQJECT: FSARG00- 432 ESTI MATE NO 0001 13:29: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-00012 *Traffic Control Managenent 210. 000 0. 000
DAY 19. 000 3, 059. 00
161. 00000 19. 000 3, 059. 00
0230 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
107. 00000 0. 000 0. 00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 100. 000 0. 000
EACH 1. 000 43. 00
43. 00000 1. 000 43. 00
0240 630- 80342 *Construction Traffic Sign (Panel Size B) 73. 000 0. 000
EACH 4.500 288. 90
64. 20000 4. 500 288. 90
0245 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 2.500 107. 00
42. 80000 2.500 107. 00
0250 630-80348 *Construction Information Sign 4.000 0. 000
EACH 2.000 38. 00
19. 00000 2.000 38. 00
0255 630- 80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
8, 560. 00000 0. 000 0. 00
0260 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 0. 500 267.50
535. 00000 0. 500 267.50
0265 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 0. 000
EACH 9. 000 288. 00
32. 00000 9. 000 288. 00
0270 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 20. 000 21. 40
1. 07000 20. 000 21. 40
0275 630- 85041 *Mobi | e Attenuator 165. 000 0. 000
DAY 19. 000 4, 066. 00
214. 00000 19. 000 4, 066. 00



CONTI D C19376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19376- BI D ESTI MATE RUN 10/ 07/ 2014
PRQJECT: FSARG00- 432 ESTI MATE NO 0001 13: 29: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A M nor Contract Revisions 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70591 F/ A Health and Safety Oficer 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,002, 506. 37 $ 290, 828.86 % 290, 828. 86

PRQJIECT TOTAL CURRENT AMI $ 2,002, 506.37 $ 290, 828.86 % 290, 828. 86



